St. Lucie Public Schools

Section 00400- Drawings Log

Green Zone K8: Phase 2- Shell Package July 20, 2026
Drawing Log
Bid Package 3 Early Footing and
cMU Addendum 1 Addendum 2 Addendum 3
Sheet # Sheet Name Issue Date MGI Rec'd Date Issue Date MGI Rec'd Date Issue Date MGI Rec'd Date Issue Date MGI Rec'd Date
G.1 COVER SHEET 6/30/2026 6/30/2026
S0.0 ISOMETRIC VIEW 6/30/2026 6/30/2026
S0.1 STRUCTURAL NOTES 6/30/2026 6/30/2026
S0.2 STRUCTURAL NOTES & ABBREVIATION 6/30/2026 6/30/2026
S0.4 COMPONENTS AND CLADDING DIAGRAM - ADMINISTRATION - BUILDING 1 6/30/2026 6/30/2026
S0.5 COMPONENTS AND CLADDING DIAGRAM - ADMINISTRATION - BUILDING 1 6/30/2026 6/30/2026
S0.6 COMPONENTS AND CLADDING DIAGRAM - CLASSROOMS 1 & 2 - BUILDING 2 & 6/30/2026 6/30/2026
S0.7 COMPONENTS AND CLADDING DIAGRAM - CLASSROOMS 1 & 2 - BUILDING 2 & 6/30/2026 6/30/2026
S0.8 COMPONENTS AND CLADDING DIAGRAM - AUDETERIA - BUILDING 3 6/30/2026 6/30/2026
S0.9 COMPONENTS AND CLADDING DIAGRAM - AUDETERIA - BUILDING 3 6/30/2026 6/30/2026
50.10 COMPONENTS AND CLADDING DIAGRAM - GYM - BUILDING 4 6/30/2026 6/30/2026
S0.11 COMPONENTS AND CLADDING DIAGRAM - GYM - BUILDING 4 6/30/2026 6/30/2026
50.12 COMPONENTS AND CLADDING DIAGRAM - CHILLER - BUILDING 6 6/30/2026 6/30/2026
S0.13 GRAVITY LOADING PLAN- ADMINISTRATION - BUILDING 1 6/30/2026 6/30/2026
S0.14 GRAVITY LOADING PLAN- CLASSROOMS 1 - BUILDING 2 6/30/2026 6/30/2026
S0.15 GRAVITY LOADING PLAN- CLASSROOMS 2 - BUILDING 5 6/30/2026 6/30/2026
50.16 GRAVITY LOADING PLAN- BUILDING 3,4 & 6 6/30/2026 6/30/2026
S1.1 FOUNDATION/FIRST FLOOR FRAMING PLAN- ADMINISTRATION - BUILDING 1 6/30/2026 6/30/2026
S1.2 SECOND FLOOR FRAMING PLAN - ADMINISTRATION - BUILDING 1 6/30/2026 6/30/2026
S1.3 ROOF FRAMING PLAN - ADMINISTRATION - BUILDING 1 6/30/2026 6/30/2026
$2.1 FOUNDATION/FIRST FLOOR FRAMING PLAN- CLASSROOMS 1 - BUILDING 2 6/30/2026 6/30/2026
S2.2 SECOND FLOOR FRAMING PLAN- CLASSROOMS 1 - BUILDING 2 6/30/2026 6/30/2026
$2.3 ROOF FRAMING PLAN- CLASSROOMS 1 - BUILDING 2 6/30/2026 6/30/2026
S3.1 FOUNDATION/FIRST FLOOR FRAMING PLAN- AUDETERIA - BUILDING 3 6/30/2026 6/30/2026
$3.2 LOW ROOF FRAMING PLAN- AUDETERIA - BUILDING 3 6/30/2026 6/30/2026
S3.3 HIGH ROOF FRAMING PLAN- AUDETERIA - BUILDING 3 6/30/2026 6/30/2026
S4.1 FOUNDATION/FIRST FLOOR- GYM - BUILDING 4 6/30/2026 6/30/2026
S4.2 LOW ROOF FRAMING PLAN - GYM - BUILDING 4 6/30/2026 6/30/2026
S4.3 HIGH ROOF FRAMING PLAN - GYM - BUILDING 4 6/30/2026 6/30/2026
S5.1 FOUNDATION/FIRST FLOOR FRAMING PLAN- CLASSROOMS 2 - BUILDING 5 6/30/2026 6/30/2026
S5.2 SECOND FLOOR FRAMING PLAN- CLASSROOMS 2 - BUILDING 5 6/30/2026 6/30/2026
S5.3 ROOF FRAMING PLAN- CLASSROOMS 2 - BUILDING 5 6/30/2026 6/30/2026
S6.1 FOUNDATION/FIRST FLOOR AND ROOF - CHILLER - BUILDING 6 6/30/2026 6/30/2026
S6.2 BRIDGE OVERALL PLAN 6/30/2026 6/30/2026
S6.3 BRIDGE OVERALL PLAN 6/30/2026 6/30/2026
S6.4 WALKWAY CANOPY PLAN 6/30/2026 6/30/2026
S7.1 SCHEDULES & DETAILS 6/30/2026 6/30/2026
S7.2 COLUMN SCHEDULES 6/30/2026 6/30/2026
S8.1 TYPICAL FOUNDATION DETAILS 6/30/2026 6/30/2026
S8.2 TYPICAL MASONRY DETAILS 6/30/2026 6/30/2026
$8.3 TYPICAL CMU DETAILS 6/30/2026 6/30/2026
58.4 COMPOSITE STEEL DETAILS 6/30/2026 6/30/2026
$8.5 TYPICAL STEEL DETAILS 6/30/2026 6/30/2026
$8.6 TYPICAL STEEL DETAILS 6/30/2026 6/30/2026
S8.7 TYPICAL STEEL DETAILS 6/30/2026 6/30/2026
S8.8 TYPICAL ROOF DETAILS 6/30/2026 6/30/2026
$10.1 BUILDING ELEVATION - ADMINISTRATION - BUILDING 1 6/30/2026 6/30/2026
510.2 BUILDING ELEVATION - ADMINISTRATION - BUILDING 1 6/30/2026 6/30/2026
$10.3 BUILDING ELEVATION - CLASSROOM - BUILDING 2 6/30/2026 6/30/2026
510.4 BUILDING ELEVATION - CLASSROOM - BUILDING 2 6/30/2026 6/30/2026
$10.5 BUILDING ELEVATION - AUDETERIA - BUILDING 3 6/30/2026 6/30/2026
510.6 BUILDING ELEVATION - AUDETERIA - BUILDING 3 6/30/2026 6/30/2026
$10.7 BUILDING ELEVATION - GYM - BUILDING 4 6/30/2026 6/30/2026
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